
2109 Bridge Avenue 
Building B 

Point Pleasant, New Jersey 08742 
(732)295-2144 

	

JMC E 	Consultants, Inc. 	 Fax (732) 295-2150 

October 22, 2012 

United States Environmental Protection Agency - Region 2 
DECA - PTSB - Toxic Substances (MS- 105) 
2890 Woodbridge Avenue (MS-105) 
Edison, New Jersey 08837 

Attn.: Henry Mazzucca, P.E., Chief 

	

Re: 	llth Quarterly Status Report 
PCB Remedial Action 
Arsynco, Inc. Site 
Carlstadt, New Jersey 

Dear Mr. Mazzucca: 

In accordance with Section 5 of the USEPA's Approval for Risk-Based Clean-up/Disposal of 
Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 
2009 (the "EPA Approval"), the following provides the 11 th Quarterly Status Report for the PCB 
remedial action at the Arsynco facility. 

The following activities/actions have occurred in relation to the site since the last Quarterly Status Report 
was submitted to EPA on July 10, 2012: 

The maj ority of the approved pre-excavation, confirmatory PCB grid sampling program was 
completed from July through the first half of September 2012. Based on the results of some grid 
samples, additional delineation sampling was required in some areas, and this sampling has 
continued into October 2012. The results of this extensive grid sampling program will provide 
detailed confirmation of the areas containing material that requires consolidation or removal (i.e. 
- it will define the horizontal and vertical boundaries where PCBs are present at concentrations 
>50 ppm and _>500 ppm). As proposed, the grid sample locations are being surveyed. The 
resulting "compliance point" sample locations will be used to predetermine the boundaries of the 
required excavations in each area and will also serve as final excavation end-point verification 
samples. 

As noted in the last Quarterly Status Report, on October 31, 2011, Arsynco received a letter from 
EPA that provided EPA's comments on the financial assurance documents previously submitted 
by Arsynco. On January 6, 2012, Arsynco submitted an e-mail reply to EPA's letter. The e-mail 
response was submitted to Ms. Vickie Pane, of EPA, and requested clarification and specificity 
on EPA's comments to ensure that Arsynco's responses would fully satisfy EPA's requirements. 
On January 10, 2012, Arsynco submitted a second e-mail to Ms. Pane that provided a signed 
version of the letter of credit, which addressed one of the comments contained in EPA's October 
2011 letter, and again requested a response from EPA clarifying the inquiries stated in the 
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January 6, 2012 e-mail. As of the date of this letter, no response has been received from EPA on 
these issues. 

The approval of the remaining financial surety issues is critical to allow the PCB remediation program at 
this site to move forward. Therefore, Arsynco respectively requests EPA's timely review and response to 
the remaining financial surety questions. 

Should you have any questions or require additional information regarding this matter, please feel free to 
contact me at (732) 295-2144. 

Very truly yours, 

James M. Clabby 
President 

cc: 	Vickie Pane, USEPA 
Jay Nickerson, NJDEP 
Ed Kelly 
Douglas Reid-Green 
James Dillon 
Keith McManus, Esq. 
Rusty Norris 
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